WEEK 36 · 31 AUGUST – 5 SEPTEMBER 2026

2027 Data and Engineering Delivery Plan

Week 36 Delivery Report

What moved this week, initiative by initiative, with the delivery schedule it sits in.

Cyber & Infra · Data · Core · Sector Intelligence · D&E · University Services

THE WEEK AT A GLANCE

Cyber & Infra 2 INITIATIVES

Outcomes. 2 initiatives moved, led by Strengthen Cyber Security, MIMO Infra Remediation. penetration testing across MoveON, MoveIN and 1 Mentor; BCP/DR programme. Infrastructure: pen-test execution and the D&E asset inventory.

Risks & decisions. MIMO Infra Remediation: the France MySQL migration remains in progress; the Redis/Memcached containerisation rollout needs continued validation; the Advanced Publisher file-access restrictions need testing before production. MoveON. MoveIN.

Core 5 INITIATIVES

Outcomes. 5 initiatives moved, led by HIQ – QAS Auth Migration, MyQS CX – Ph 2, QAS Auth. A post-launch fixes week.

Risks & decisions. Customer account smart switching needs a decision. It resolves the confusion of customer accounts holding different subscriptions.

Sector Intelligence 3 INITIATIVES

Outcomes. 3 initiatives moved, led by QAS Stars, 1 Mentor IBM, Partnerships New.

Risks & decisions. Nothing raised this week.

D&E 2 INITIATIVES

Outcomes. 2 initiatives moved, led by TU – Career Match Microsite, TU Performance & Upgrade.

Risks & decisions. TU – Career Match Microsite: Content Security Policy still to land. The stricter part of the security hardening work, including the CSP, is still in progress and needs to land before the site can be considered fully hardened. No blockers at the moment.

University Services 4 INITIATIVES

Outcomes. 4 initiatives moved, led by Appian to Hubspot Migration, Aurora Data Integrity, Aurora Implementation. The team focussed on Appian production support requests and started the discovery phase for the Appian migration.


Risks & decisions. Appian to Hubspot Migration: Portal access rights. Some team members are still missing the correct portal access rights; flagged to Gwyneth. Decommission Informatica: Informatica contract ends 22 December 2026, with no plan to extend.


Contents

Delivery schedule 3
Engineering activity 4
Cyber & Infra 5
Core 7
Sector Intelligence 10
D&E 12
University Services 15

2027 Data and Engineering Delivery Plan


Delivery schedule 109 initiatives






Productivity Heatmap NOV 24 – OCT 26

Lines of code committed a day.



AI Code Intensity NOV 24 – OCT 26

Share of committed code written by AI.




SECTION 1 OF 5

Cyber & Infra

2 initiatives reported

1 scoping
1 building



TOTAL CAPEX — 12 of 12 initiatives scheduled · 6 small, 6 medium at £1k / £2k / £5k a week · £268k approved by the investment committee, £72k not yet — £340k

Strengthen Cyber Security

IN-80 · SECURITY · SECURITY · SENTHIL KUMAR · INFRASTRUCTURE · ASHOK · BUILDING

penetration testing across MoveON, MoveIN and 1 Mentor; BCP/DR programme. Infrastructure: pen-test execution and the D&E asset inventory. Progressed penetration testing activities for MoveON, MoveIN and 1 Mentor, with an enhanced focus on access control and API security testing. Continued driving the BCP/DR programme across key QS products, including recovery planning, BIA workshops and resilience-testing preparation. Executed penetration-testing activities by running the commands provided by the external penetration-testing team and supplying the resulting outputs, and provided the complete D&E AWS asset inventory to support security PoC activities.

MIMO Infra Remediation

IN-84 · INFRASTRUCTURE · INFRASTRUCTURE · ASHOK · MIMO · SCOPING

the MoveON and MoveIN migration and upgrade programme (Ubuntu, MySQL 8.4.7, Advanced Publisher, containerisation). Completed migration of the AWS Canada PlatformPHP servers to Ubuntu 24.04. Developed an Ansible playbook and AWS CDK automation template covering Elasticsearch, Kibana and OS upgrades.

Risks and decisions. the France MySQL migration remains in progress; the Redis/Memcached containerisation rollout needs continued validation; the Advanced Publisher file-access restrictions need testing before production. MoveIN: the RabbitMQ production OS upgrade awaits development approval, and Elasticsearch upgrade validation awaits the testing team.

Security

OTHER WORK · NOT LINKED TO AN INITIATIVE

Closed out the MoveON AP security incident, including remediation, client communications and security improvement actions. Progressed penetration testing activities for MoveON, MoveIN and 1 Mentor, with an enhanced focus on access control and API security testing. Continued driving the BCP/DR programme across key QS products, including recovery planning, BIA workshops and resilience-testing preparation. Completed vendor due diligence for D&E environment patching using Automox. Drafted the AI agent business-risk mitigation, with action items.

MIMO

RISKS AND DECISIONS

Risks and decisions. MoveON. The France MySQL migration remains in progress and requires continued monitoring and migration of the remaining client environments; the Redis/Memcached containerisation rollout requires continued validation and monitoring; and continued testing and validation are required before production deployment of the Advanced Publisher file-access restrictions. MoveIN.


2027 Data and Engineering Delivery Plan

SECTION 2 OF 5

Core

5 initiatives reported

1 prototype
1 building
3 released



HIQ – QAS Auth Migration

IN-20 · SYD1 · SYD1 · CHARLIE LIU · QS APPLICATION SYSTEM · RELEASED

HolonIQ / HolonOS role and curation moves, promoted to production. Curation and admin editing moved off the Auth0 Admin role onto the Curate account feature, customer-admin features gated on the QAS CXACCESS product admin role, CX admins resolving as hiq_admin in the Postgres role, and LegacyPulse mounted, each promoted from qas-staging to qas-prod.

MyQS CX – Ph 2

IN-87 · SYD1 · SYD1 · CHARLIE LIU · PROTOTYPE

CX FE (filterable users tab, scheduled product terms, resizable tables). The detail users tab filterable by role, status and product access, with its count labelled matched rather than total; products not yet started tagged Scheduled instead of Expired, with licence figures sourced from their scheduled terms; and resizable self-sizing columns swept across every table, including the embargo list and user-detail cards. 17 merged PRs.

QAS Auth

IN-43 · SYD1 · SYD1 · CHARLIE LIU · QS APPLICATION SYSTEM · RELEASED

audit and compliance surface; seat and subscription data; MyQS FE; QS Supergraph (post-launch hardening of the released estate). The audit views gained a date scope, the auth and access feeds were unbound from each other, and page views are date-filtered and aggregated by app. Behind them, the Pulse event graph is now gated on the CX product entitlement and compliance_log reads are scoped by row-level security, both promoted to eu-west-2. The Auth API's own internal CRUD rows stay out of the auth view.

QAS Auth – MyQS 1.0

IN-31 · BLR2 · BLR2 · SIMON HALL · RELEASED

MyQS login security hardening, dependency patching and fixes. Hardened the NextAuth OAuth flow with explicit cookie configurations for state, pkceCodeVerifier and nonce (HttpOnly, SameSite=lax, 15-minute TTL, __Secure- prefix on HTTPS); useSecureCookies now derives from the NEXTAUTH_URL protocol; and stale-cookie cleanup fixed in the Auth0 sign-in route. Corrected inaccurate Latin America regional stats in the Rankings overview, restricted the Data Synchronisation area to super-admin users, fixed a login issue where a user's linked institution could be incorrectly reset, fixed the institution selector dropdown filtering in Stars, and updated platform dependencies to patch vulnerabilities.

MyQS Design System

IN-26 · SYD1 · SYD1 · CHARLIE LIU · QS APPLICATION SYSTEM · BUILDING

Design System 2.1.27 to 2.1.35. 2.1.27 through 2.1.35: the Calendar component exported from the package root, the block cards unified into one Card with a variant each, resizable self-sizing columns, the released roleOptions contract held to privileged-first lists with a last-entry fallback, and the launcher registry brought in line: Factfiles renamed, QS Analytics kept on the holoniq app id, and QS Recruitment Admin added as an alpha.

QS Application System

OTHER WORK · NOT LINKED TO AN INITIATIVE

QS Recruitment Admin: A new alpha app, live end to end: promoted out of the university-services-dashboard prototype, registered as an alpha in the app registry, given a launcher tile, allowed on MyQS in the production tenant, and reading its auth API, claim namespace and app domain from qas/auth0. The prototype-to-alpha promotion workflow that produced it is now a repeatable path. Tracking and consent: Pulse and the HubSpot embed now run on the production estate only, and LegacyPulse hosts can override the page-view mode for pages that need it.

QS Application System

RISKS AND DECISIONS

Risks and decisions. Customer account smart switching needs a decision. It resolves the confusion of customer accounts holding different subscriptions.


Sector Intelligence 3 initiatives

SECTION 3 OF 5

Sector Intelligence

3 initiatives reported

1 scoping
1 building
1 release planning



QAS Stars

IN-46 · BLR2 · BLR2 · SIMON HALL · RELEASE PLANNING

Stars navigation restructure, summary redesign and PP Telegraf typography. Restructured the Stars navigation menu with clearer icons and reorganised sub-sections (Overall Summary, Methodology, Category Deep Dive); redesigned the ratings summary and category deep-dive for clearer presentation; migrated app-wide typography to PP Telegraf across dashboards, popups, exports and navigation; and fixed post-rollout regressions (multiselect, tooltip import).

1 Mentor IBM

IN-19 · ECU1 · ECU1 · JONNATHAN PENA · BUILDING

release 74.7.3 IBM white-label items (platform toggle, favicon text). Delivered the general platform toggle and favicon text customisability for IBM, in release 74.7.3.

Partnerships New

IN-16 · BLR2 · BLR2 · SIMON HALL · BLR1 · SIMON HALL · BLR1 · SCOPING

Message Centre delivered end to end; QA testing. BLR1: QPD enhancements into QA. Delivered the full Message Centre: a conversation inbox, threaded chat view, composer, floating launcher and a dockable window accessible from anywhere in the module; edit and delete with undo; real-time new-message alerts and unread indicators surfaced on the activity dashboard; and downloadable conversation transcripts. Introduced a new directory filter panel with active filter chips and a rank-range selector, improved the add-partnership review-and-save flow and the manage-partnerships editing experience, and made notifications more actionable with direct links. Testing Message Centre functionality: unread counts, search, filters, conversation states, incoming notifications, and the edit and delete flows.

MIMO

OTHER WORK · NOT LINKED TO AN INITIATIVE

MoveIN: Executed penetration-testing activities by running the commands provided by the external penetration-testing team and supplying the resulting outputs.

BLR1

OTHER WORK · NOT LINKED TO AN INITIATIVE

HUB2: Completed development of the Media Partner authentication enhancements, including login redirection and password recovery workflows, and prepared the release for QA validation. HUB1: Completed the ranking form enhancement implementation, currently in business validation for pre-populated data handling, source tracking and update workflows.

ECU1

OTHER WORK · NOT LINKED TO AN INITIATIVE

1 Mentor core fixes: Hid the provider filter when only one provider is available, and fixed matching issues in recommended occupations.


2027 Data and Engineering Delivery Plan

SECTION 4 OF 5

D&E

2 initiatives reported

2 released



TOTAL CAPEX — 12 of 16 initiatives scheduled · 6 small, 6 medium at £1k / £2k / £5k a week · £144k approved by the investment committee, £216k not yet — £360k

TU – Career Match Microsite

IN-7 · ECU2 · ECU2 · PAULA JIMINEZ · RELEASED

security headers, crawler and bot access policy, step-level analytics, stabilisation and accessibility. Rolled out core protective headers across the site and completed an audit defining the content security approach, reducing exposure to clickjacking and script injection. Finished the design spike defining what search engines and AI crawlers should and should not be able to access as part of the Career Match rollout. Added step-level tracking to the Career Match journey, showing exactly where students drop off rather than just whether they started or completed the journey. Continued consolidating duplicated content into single sources of truth, reducing the risk of pages going out of sync. Completed follow-up contrast and code-quality fixes from the earlier accessibility review.

Risks and decisions. Content Security Policy still to land. The stricter part of the security hardening work, including the CSP, is still in progress and needs to land before the site can be considered fully hardened. No blockers at the moment.

TU Performance & Upgrade

IN-85 · EVENTS AND DRUPAL · INFRASTRUCTURE · ASHOK · DIGITAL AND EVENTS · CATARINA CUNHA · DIGITAL AND EVENTS · D&E · RELEASED

new servers in testing (Angular path); TU performance investigation starting. Infrastructure: TU/TM autoscaling base template. Updated the TU/TM autoscaling base template and deployment automation configuration. The testing phase is ongoing.

Risks and decisions. testing on the new servers continues. Drupal upgrade: fixing issues arising from the code merging.

D&E

OTHER WORK · NOT LINKED TO AN INITIATIVE

Completed the Outreach pre-production environment deployment. Provided complete D&E AWS asset inventory details to support security PoC activities. Developed and refined reusable AWS CDK templates for D&E infrastructure provisioning. Provided the supporting documentation required to complete the Automox CISO review process.

Digital and Events

OTHER WORK · NOT LINKED TO AN INITIATIVE

GME rankings: Data is uploaded and fully tested, with no bugs found. Drupal clean-up: Removal of unused blocks and modules is ongoing; TU/TM is almost complete and QS China has started. CMT module conversion from React to Drupal: UI changes reported during the testing phase are required. Agenda builder: Code refactoring is complete, so testing can resume. QS Future Forum: The new event type requested is done on Outreach, and the remaining dependencies will start now. Outreach V2 code removal and clean-up: All unused sections have been removed and it is ready for release.

QS Apply (Appian)

OTHER WORK · NOT LINKED TO AN INITIATIVE

Production support: Enhanced the application status update for the regional team: the choice of visa-denied reasons, previously available to the admissions team, is now extended to the regional team.

D&E

RISKS AND DECISIONS

Risks and decisions. Automox. Deployment awaits DPO approval before proceeding with D&E Linux OS patching. Bitdefender. The NDA documentation remains outstanding. QSCHINA. The CSV upload issue in QSC forms via Drupal administration remains under investigation and may require dev review.

ECU2

RISKS AND DECISIONS

Risks and decisions. Content Security Policy still to land. The stricter part of the security hardening work, including the CSP, is still in progress and needs to land before the site can be considered fully hardened. No blockers at the moment.

Digital and Events

RISKS AND DECISIONS


Risks and decisions. Angular upgrade. Testing on the new servers continues. Drupal upgrade. Fixing issues arising from the code merging.

SECTION 5 OF 5

University Services

4 initiatives reported

1 prototype
2 building
1 release planning



TOTAL CAPEX — 10 of 15 initiatives scheduled · 2 small, 8 medium at £1k / £2k / £5k a week · £100k approved by the investment committee, £216k not yet — £316k

Appian to Hubspot Migration

IN-54 · QS APPLY · QS APPLY · SREERAM SREEKUMAR · UBS DEVELOPMENT · MOHD AZHAR MOHD RAZMAN · UBS DEVELOPMENT · QS APPLY (APPIAN) · PROTOTYPE

discovery started, workshops scheduled. UBS Development: Appian team transition to HubSpot and the enquiry API integration. The discovery phase has started, with stakeholder workshops scheduled for next week. The Appian development team has been briefed on the HubSpot development and API migration work; sandbox access has been granted, with Clare updating Jira so tickets can be assigned; each developer will be assigned an institution sandbox portal to begin development; and a list of training videos has been provided.

Risks and decisions. Portal access rights. Some team members are still missing the correct portal access rights; flagged to Gwyneth.

Aurora Data Integrity

IN-82 · INFRASTRUCTURE (UBS) · INFRASTRUCTURE · ASHOK · UBS · BUILDING

HubSpot and CRM data-refresh activities and RECON loading across APAC and EMEA. Progressed HubSpot and CRM data-refresh activities across the APAC and EMEA regions, including data exports, scheduling, data sharing and RECON loading.

Aurora Implementation

IN-30 · CX SYSTEMS · CX SYSTEMS · FAHAD DOOR · RELEASE PLANNING

Utah University WhatsApp onboarding and workflow. Onboarded Utah University and established its workflow; coordinated with Niswey and Rez on the consent workflow; completed the WhatsApp and Meta account documentation; and following up with Niswey on the payment method for WhatsApp accounts.

Decommission Informatica

IN-88 · UBS DEVELOPMENT · MOHD AZHAR MOHD RAZMAN · UBS DEVELOPMENT · BUILDING

development complete for Griffith in sandbox, ready for deployment. Keystone integration replacement: development complete for RCA and ECU in sandbox, ready for QA.

Risks and decisions. Informatica contract ends 22 December 2026, with no plan to extend. The S3 flat-file and Keystone work is on track, but the York MS Dynamics replacement is not confident by year-end; a temporary flat-file import is agreed as the fallback.

UBS

OTHER WORK · NOT LINKED TO AN INITIATIVE

Supported client delivery activities, including DPA feedback, mailbox reviews, domain-verification support and client-mail integration. Completed scheduled maintenance, AWS access reviews and internal audit activities across the UBS environments. Resolved the New Relic invoicing issue in collaboration with the vendor. Reviewed and actioned HubSpot notifications and mailbox lifecycle activities, including decommissioning obsolete Microsoft Graph applications and unused mailboxes. Progressed the DEV/UAT database upgrades and the Synergy replication checks. Created new Snowflake service accounts for Ranking and Validation and granted the required permissions.

UBS Development

OTHER WORK · NOT LINKED TO AN INITIATIVE

Informatica replacement: S3 flat-file replacement: development complete for Griffin in sandbox, ready for deployment. Keystone integration replacement: development complete for RCA and ECU in sandbox, ready for QA.

CX Systems

OTHER WORK · NOT LINKED TO AN INITIATIVE

Aircall: onboarded new users; coordinated with Aircall Support on the Telco data provided via Sean; continued IVR upgrades for the remaining universities; and backed up all IVR configurations and audio messages to the shared folder. IVR: fixed the Sunway IVR. Sakari: set up alphanumeric sender IDs across all existing universities; daily calls with Sakari on sender ID registrations and the best possible number combinations; and coordinated with Sebastian on the QS Events Sakari setup. ClickSend: call with Yoga, and coordination with the DO team, on ClickSend capabilities compared with Sakari and its friendliness with HubSpot.

UBS Development

RISKS AND DECISIONS

Risks and decisions. Portal access rights. Some team members are still missing the correct portal access rights; flagged to Gwyneth. University of London sandbox. Srinu cannot create a workflow in the sandbox portal (blocked by a 'Talk to Sales' message); Simon to assist with resolving the licensing issue. LSBU paused. The S3 flat-file integration for LSBU has been paused while under tender. Informatica contract ends 22 December 2026. There is no plan to extend.

CX Systems

RISKS AND DECISIONS

Risks and decisions. IVR changes. The IVR changes require extensive testing to ensure everything is working as expected. Sakari. The QS Events Sakari credentials are needed. Sender ID results. The outcome of the sender ID and number combinations will be determined in testing and production; sender IDs are already set up for existing clients and being monitored, with the actual results expected once registration completes in the destination countries.